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Filozofie

* Dovezte trubky, my to uz nejak vymyslime
« 3D / BIM pozadavky vs. low cost 2D

« BIM jen tak “na oko®, LOD = jen trubka (LOD100)
« Koordinace =0

« Systém pro rychlou montaz

« Kvalitni model = LOD 400 + kvalitni knihovny
* Model koordinovany s profesemi a stavbou

« Priprava materialu dle mista a Casu potreby
« Maximalni mozna prefabrikace
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Ocekavani vs. realita

Projektant

- Cas (Victaulic Revit Tool)

« Cena (upravy 2D/3D)

« Koordinace (podpora)

« Delegace (riser study, BOM)

Stavba

. Cas (Victaulic)

« Prostor (TAG & BAG)

« Koordinace (VR)

« Lidé (dostupnost odbornych femesliniku, Skoleni)
« Naklady (skryté vs. jednotkové ceny)
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Victaulic podpora

« Zameéreni

Implementace

3D model

Koordinace

Specifikace (BOM, ABOM)

* 4 zpusoby dodani / instalace
= Jen material
= PM
= Zakaznicka prefabrikace
= Victaulic prefabrikace




Podpora projektantu

Vytvareni aplikaci, vytvareni knihoven a jejich sprava
3D modelovani (Revit)
Laserové skenovani

VR

Koordinace projektu
Projektovy management
Prefabrikace

Skoleni
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Info Customer

ABOM 3D Design
Schematic drawing L Early stage BOQ Revit model

Layout drawing =

Avoid delivery problems
Technical Datasheets

Drawing layout “ For Approval *

— Reality E &z

mm‘iﬁ .= check .

PR structural &

e civil =

L X 58 e situation ] Collaboration
| e e i

Victaulic Inspection Service
Metal to Metal
Torque requirement
Positive Offset rigid couplings

Construction
BOM + Cut
lengths

"4

Victaulic Fabrication

Pre cut pipes
VicSticks: Pre installed
N R Na

Craft labor:

Increase productivity on site
Bag&Tag
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Victaulic products deliver
directly to the job site

Pipes send by pipe distributor

BIM Design & Model

BIM Customer coordination

Project divided by zone
Construction + installation
Drawings

Bag & Tag management

Craft project

Victaulic material send to an
external company

Prefabrication made by
external company

BIM Design & Model

Customer coordination

Project divided by zone

installation Drawings

Bag & Tag management

Pre-fabrication in Victaulic
Warehouse

Pipes deliver by Victaulic

BIM Design & Model

Customer coordination

Project divided by zone

installation Drawings

Bag & Tag management
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BIM - 3D - REVIT

* BIM neni jen o 3D zobrazeni

« 3D vs 2D, rfezy, pohledy, koordinace

» Autocad vs Revit (auto / letadlo)

Knihovny
www.Vvictaulic.com

Aplikace
www.Victaulicsoftware.com



http://www.victaulic.com/
http://www.victaulicsoftware.com/
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SOFTWARE LIBRARY

VIEW FILES

A4

Victaulic Tools for Revit@®

VIEW FILES
NS

Autodesk - AutoCAD 2D
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Recap Pointcloud

Heating — Cooling
Plantroom
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At same time
scanner takes —
photoquality
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Recap Pointcloud
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Laser scanning
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Customer coordination

AUTODESK"
REVIT"

AUTODESK A360

COLLABORATION
FOR

REVIT NTc VIVE
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[ EditMarkup )

D9 lieven luypaert
(Open)
Not aligned with one of the 2

Subject: [Revizto] Hanowver Quay [ Piping ): issue #% updated Pipes abave or other way afound

lieven luypaert

Strainer is pointing directly
above pump- is not an ideal
situation

Froject: Hanover Quay ( Piping ) T K lieven luypaert
( Open )

possible to align pump directly
under header?

|E: 9 D6 lieven luypaert
(Open’
mave a bit to the right soit's in
the same plane as edge of
equipment

Mot aligned with one of the 2 pipes above or other way around

lieven luypaert

valves 90" - Praventing
possible leakage when pointing

Tom Oosterdinck possie o
O7-59 AM, 26 Apr 2017 04 lieven luypaert

—
(_Open )

Correct dimension Actuater?

Assignee: Tom Oostedincle lieven luypaert

03 lieven luypaert
(Open)

Future connection on vessel
won't be possible in this way

lieven luypaert

01 lieven luypaert
(Open)
Clashwith pipe & Wall

Yesterday

Tom Oosterlinck 9:49 AM

Tom Oosterlinck 9:50 AM

It seems like the pump is blocking the
wallway standing there by itself

Tom Oosterlinck 9:50 AM
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Example
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CONSTRUCTION BILL OF MATERIAL
Project Mamae :  AIVATTS FIELD
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Bag & Tagares : BOILER A

Moo 2

HVAC (Ref: 12-2314E_01_5KI1B_1-2_RE
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Installation drawing (Fab Map)
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Spool Identification

Sandbackens

DANDERYD HOSPITAL |
2:114,3mm

L: 863mm

HTG-015

Grooved x Grooved

PROFESSIONAL
EDITION

Project e Delivery Date On site
Menject number : Pipe : Carbon Steel
“ountry Size E = Real Size + 6"
Zone 2 - Main Loop_CRACS. 219.1mm 1 G000 OGS Groove x OGS Groove
one 2 - Main Loop_CRACS. 219 1mm 1 2104 200 OGS Groove 5 OGS Groove
Zone 2 - Main Loop_CRACS|  219.1mum T | 6000 200 OGS Groove 5 OGS Groove |
[Zone 2 - Muin Loop_CRACS, 219 1 2104 200 [
Zoe 2 - Main Loop_CRACS| 219, [ [ om0 20 T
Zone 2 - Main Loop_CRACS. 219, 1 2104 200 ove x OGS Groove
Zone 219.1mm T | 000 200 OGS Groove x OGS Groove |
Zone 219.1mm 1 2104 200 T OGS Groove x OGS Gr
[Zone 2 219 1mm T 6000 200 TOGS Groove x OGS G
. 2190mm i 2103 200 "0GS Groove OGS Groov
Muia Loop_CRACS|  219.1mm 1 | oo 200 OGS Groove x OGS Groove
Main Loop_CRACS! 219 1mm 1 2103 200 OGS Groove 5 OGS Groove
Zone 2- Main Loop CRACS| 219 1nun 1 [ soo0 200 TOGS Groove x OGS Groove |
Main Loop_CRACS| 219, 1mm 1 2103 200 T OGS Groove x OGS Groove
Zone 2 - Main Loop_CRACS|  219.1mm [ | o000 200 OGS Groove x OGS Groove |
£ Main Loop_CRACS. 219 1mm 1 200 OGS Groove x OGS Groove
Zone 2 - Muin Loop_CRACS|  219.1mm 1 [ 200 (OGS Groove x OGS Groove |
£ Maun Loop_CRA 219.1mm 1 ) = 200 OGS Groove x Plain
fain Loop_CRACS| 219 [ [ 4196 200 | OGS Groove x OGS Groove
Main Loop_CRA 219.1 1 450 200 OGS C we % Plain
Zone 2 - Maia Lop_CRA 21910 1| G 20| OGS Groove 3 OGS Groove |




Labels on outside & inside of the

N —> Easy separation during delivery
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C

LEGEND
AGS - ADVANCE GROOVE SYSTEM
BC -BY CONTRACTOR

BE - BEVELED END

FCS - FIELD CUT TO SUIT

FOB - FLAT ONBOTTOM

FOS - FLAT ON SIDE

FOT - FLAT ON TOP

FV - CONTRACTOR TO FIELD VERIFY
PE - PLAIN END

TYP - TYPICAL

VG - VICTAULIC GROOVE

FJ - FIELD JOINT

Zone 2

+,3D Ortho ;

Description

VIC QUICKVIC COUPLING STYLE 107N (RIGID|

VIC TEE No 20

VIC IPS CAP No 60 wiTap

VIC-300 MSTRL BUTTERFLY VALVE W/GO

Qty | Size
GENERAL NOTES
1. ALL DIMEMSIONS ARE FROM CEMTERLINE OF FIFE 1 3 DN250
OR END OF PIPE, UNLESS OTHERWISE NOTED.
2. FAB NUMBER IS TO BE MARKED ON TWO SIDES OF ) 1 DN250
PIPE
3 1 DN250xDN15(T)
4 1 DMN250
P167 |1 DMN250

PIPE: ASTM A-53, ERW, BLACK STEEL, SCH 4

Prefab >> Assem
( spools)

Elevation Top
1:20

nlies

Elevation Left
1:20

3

\A:t.auluc" CONSTRUCTION PIPING SERVICES!

NOTE: Contracter 1o fisd verify &l equipment configurations, nozzhe locating dimensions and

Date

Description PROJ.#: 17E-2606F

elmiations for conformance ta Victaulc layaut drawing(s) PRIOR TO CUTTING PIFE. Please natfy
“ictaulic Construction Piping Services Division for recommendations regarding any devialions.

AREA: Pomphuis

M Victauk: drinwings and piping enginesring submittals wike based on information

DKC
DHL Wijchen

furmisned 1o us and & provided solely 25 an akd to procursment and nstaliation. The Victaull

Company is nol responsitie for design by engineer of record, erection, or cperafion, Liabiity of

FAB NUMEBER

Victauic Company with refierence o descrptions, kengths, locations, dimensans, of ary other
disa shown herein i limiled 1o lhe ameunl chrged by Viclau: Company for produciog the

drawing In quesion. In the evant of an onder, Victaulkc products must be used in
suiblished specifcalions and \iclauic litsralurs,

SP-136




PREFABRIKACE....jak, kde a proc?

Montaz na stavbé (spoje) redukovany o 70%, cil +90%
Tj. na stavbé spojim jen 10% spoju

o g E

- o s
2 P







€« C [ www.victaulicsoftware.com

e INTRODUCTION OVERVIEW PRODUCTIVITY FUNCTIONALITY TUTORIALS TRUST FAQ BUY

=

VICTAULIC TOOLS FOR REVIT 2018 VICTAULIC TOOLS FOR REVIT 2017 VICTAULIC TOOLS FOR REVIT 2016 VICTAULIC TOOLS FOR REVIT 2015
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- Pl | et L g - Mok o1 P e - BCL AT - L A AL
I arnckte Gl mnp b e Colsorbe Wi Wensg
| Famky aulic CTE i ) r §
y £ G 0 ¢ & 0O # 4
4 ST U T - ° s ='|i W .'i'-l' o FI.' =1 F TR -i Fi 115583 ="i 3 wheo =-' S '-u".d LT

t product selection >> Content:
aster modeling

Push product suggestions

Free section of the toolbar

Productivity:

* Pipe routing problems -

» Creates Fab spools

» Helps to create construction
drawings

v Assign shortcuts (761)
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Kontakty:
Michal Bek
Michal.Bek(

Jurciak@syn
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